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I. HEADING
Date:

Subject.:

From:

To:
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POLLUTION REPORT

February 2, 2000

Sauget Area 2, Site Q, Cahokia, St. Clair County,
I11linois

Kevin Turner, U.S. EPA On-Scene Coordinator,
Region 5

Mould, U.S. EPA, OSWER, Washington, DC

Karl, Chief, Emergency Response Branch
Bolen, Chief, Emergency Response Section I1
Messenger, Chief, Emergency Enforcement Section
Narsete, Office of Public Affairs

Kirby, Office of Regional Council

McAteer, RPM, Remedial Response Branch
Smith, CO, Acquisition and Assistance Branch
Horwitz, Chief OCEPP

Everetts, Illinois EPA

Morin, Illinois EPA

Davis, Illinois DNR

Miller, Illinois EPA

Fund Lead Removal

IX. BACKGROUND

Site No: 05XX
CERCLIS No: I
NPL Status:
Start Date:
Completion Da

Task Ordexr No: 0047

LD000605790 Response Authority: CERCLA
Non NPL State Notification: 10/21/58
10/18/98 Demobilization Date: N/A

te: N/A Status of Acticn Memorandum:

Signed 09/24/99

III. SITE DESCRIPTION

A. Incident Category: Former waste disposal site

B. gite Location: 70 Cargill Road

Cahokia, Illinois 62206

Site Latitude: 38°34'93.5"
Site Longitude: 90°12'0.6"
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1. Site description:
See initial Pollution Report for site background.

2. Description of threat:
See initial Pollution Report for description of threat.
C. Prelimi Asseggment /Sj Ins ion 1t
See initial Pollution Report for Preliminary Assessment .
IV. RESPONSE 1INFORMATION
A. Situation

1. Curremt situation:

Seven areas have been or are presently being investigated. A

total of 77 railcars have been loaded. Twenty seven have arrived

at the TSCA disposal facility, the other fifty are in route.
Excavation around the ponds to the north is ongoing. Excavation
has begun in the east bank of the east pond, based on vigual
observations of drums exposed at the surface, and quantified by
magnetometer readings. Bulk waste and drums are presently being
removed from the trash buried throughout the area. An additional
area northwest of the east pond is also being investigated.

Drums just under the surface have been uncovered, further
excavation will follow. Areas in which excavations have been
completed are presently being covered with so0il from the dry pond

basing.

2. Removal activities to date:

Over 1,600 drums have been removed f£rom the site to date. The
remaining waste and contaminated soil generated from the
excavations is staged on the property, awaiting characterization,
treatment and disposal.

3, Enforcement:

Cost recovery actions are pending.

B. Planned Removal Actiogp

. Excavate drums and bulk waste from eastern bank of east
pond.

. Excavate drums and bulk waste from area northwest of east
pond.

» Identify potentially new areas using the magnetometer.

. Soil sampling throughout the area.

. Characterize for disposal present waste onsite.
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C. ©Next Steps

Continue to identify and excavate drums and contaminated soil.
Resume off site disposal, based on waste characteristic

analytical results.

D. Key Iaggeg

o Determine the waste characteristics of new waste excavated.
. Determine the extent of contamination on site
v. COSTS

Total Cleanup Contractor (e.g, ERRS) Costs $1,210,000.

START $65,000.
U.S. EpPA $34,000.
TOTAL SITE COST $1,309,000.

Project Ceiling $2,400,000.00

Project Funds Remaining (percentage) 54%

The above accounting of expenditures is an estimate based on
figures known to the OSC at the time this report was written.

The OSC does not necessarily receive specific figures on final
payments made to any contractor. Other finane¢ial data, which the
0SC must rely upon, may not be entirely up to date. The cost
accounting provided in this report does not necessarily represent
an exact monetary figure which the government may include 1in any

claim for “cost recovery.
m
VI. DISPOSITION OF WASTES

Wastestream Medium Quantity Txansportation Treatment Disposal

PCB Soil 7,325tons Gondola Rail Lead Landfill
Cars Fixation

Drums (crushed) 1450 Gondola Rail N/& Landfill
Cars



